

R

TENTATIVE SCHEDULE AS PER ADM. MOMSEN'S LETTER (J-4/600.1) 14 June 1955.

- LSD on 1 Oct. - For 30 days. For construction of Kapingamarangi.
- LSD on 1 Feb. - H & N personnel and equipment for rehabilitation of Rongerik and take in A.W.S. operating personnel and equipment.
- LSD on 20 Feb./1 Mar. - Transport A.W.S. personnel and equipment to Kaping.
- LST on 1 Nov. - H & N personnel and equipment to Kusaie and Tarawa (During December).
- DST on 1 Feb. - A.W.S. personnel and equipment to Kusaie and to Tarawa.

NATIONAL ARCHIVES  
REPOSITORY PACIFIC SOUTHWEST REGION  
COLLECTION RG 326 ATOMIC ENERGY COMMISSION  
BOX No. 199679 (#1089) A16429 326-6546170  
FOLDER INSPECTION OF WEATHER STATIONS  
GENERAL INFORMATION  
APPLICABLE TO ALL STATIONS

X

Reproduced from the holdings of the National Archives  
*Pacific Southwest Region*

TENTATIVE SCHEDULE AS PER ADM. MOMSEN'S LETTER (J-4/600.1) 14 June 1955.

- LSD on 1 Oct. - For 30 days. For construction of Kapingamarangi.
- LSD on 1 Feb. - H & N personnel and equipment for rehabilitation of Rongerik and take in A.W.S. operating personnel and equipment.
- LSD on 20 Feb./1 Mar. - Transport A.W.S. personnel and equipment to Kaping.
- LST on 1 Nov. - H & N personnel and equipment to Kusaie and Tarawa (During December).
- LST on 1 Feb. - A.W.S. personnel and equipment to Kusaie and to Tarawa.

TEMPORARY SCHEDULE AS PER ADM. MORSE'S LETTER (J-4/600.1) 14 June 1955.

LSD on 1 Oct. - For 30 days. For construction of Kapingamarangi.

LSD on 1 Feb. - H & N personnel and equipment for rehabilitation of Rongerik and take in A.W.S. operating personnel and equipment.

LSD on 20 Feb./1 Mar. - Transport A.W.S. personnel and equipment to Kaping.

LST on 1 Nov. - H & N personnel and equipment to Kusaie and Tarawa (During December).

LST on 1 Feb. - A.W.S. personnel and equipment to Kusaie and to Tarawa.