402432

149 50

September 25, 1958

R

Route	Signed
✓	✓
LCV	
WBH	
NOG	
RLH	
CID	
WPA	
JJ	
CG	

Return to UCRL 149 Bldg. 50

MEMORANDUM

TO: Mr. Robert M. Underhill

Attached is proposed Amendment 7 to Subcontract No. 108 which has been executed by Mr. Clifford D. Cooper on behalf of the subcontractor and is hereby transmitted for your approval and execution. This amendment merely extends the completion time of the contract to January 31, 1959 in order to clean up the final details of this work which was undertaken for the last Pacific weapons testing program.

W. D. Douglass

WDD:pt
5 att.

cc: C. L. Blue
W. B. Reynolds

BEST COPY AVAILABLE

W.P. Yeste
EPG - Attach
Cooper Dewel Corp.