

ER RUFVJA

APR 25 1984
MAD 20 40

[Handwritten signature]
George
+++



TO RUEPT/CJTY SEVEN WASHDC
INFO RUEPAE/DMA HSAEC WASHDC
RUWPCK/UCRL LIVERMORE CALIF
RUWFJA/CTG 7.1 LASL LOS ALAMOS NMEX
RUWPLR/HOLMES AND NARVER LOSA
RUWPLR/F W HORNOR AEC CONTR REP C/O HOLMES AND NARVER LOSA
RUHPJA/USAEC ENIWETOK
AEC GRNC

BT

FM JOE B SANDERS PD FOR COL MASSEY PD REQUEST RESTUDY AND
REEVALUATION OF PROPOSED OR REQUESTED TAONGI TEMPORARY WEATHER
STATION PD FACTS RELATING THERETO ARE CLN
LSD FOR PERIOD OF APPROX ⁹⁰ 90 DAYS REQUIRED TO ESTABLISH LAND STATION PD
EARLIEST POSSIBLE OPERATING DATE OF STATION IS SHIP ON BERTH PLUS
60 DAYS OR AUTHORIZATION DATE PLUS THREE TO FOUR MONTHS PD
CRITICAL PERIOD IS MAY THROUGH AUGUST PD
ALTERNATIVE IS USE OF SHIP-BASED STATION OR STATIONS PD
VALUE OF WEATHER DATA AUGUST THROUGH APRIL IS DOUBTFUL PD
ESTIMATED DIRECT CONSTRUCTION COST OF ESTABLISHING WEATHER STATION
IS \$170000.00 PD

BT

CFN 90 60 \$170000.00

CONFIRMED TO BE UNCLASSIFIED
AUTHORITY: DOE/SA-20
BY H.R. SCHMIDT, DATE:
HR/SCL to 6/17/94
Re Carpenter 6-17-94

1438

PAGE TWO RUWFJE 31

COST OF SHIP-BASED STATION NOT KNOWN PD

IT APPEARS FROM DISCUSSIONS OF MARCH 21 THAT ESTABLISHMENT OF STATION NOT WORTHWHILE FROM STANDPOINT OF BASIC FORECAST RESEARCH OR MATERIAL ASSISTANCE IN FORECASTING FOR FORTHCOMING OPERATION PD FURTHER ACTION BY THIS OFFICE AWAITS COMPLIANCE WITH THIS MESSAGE END REF

ETE-JBS-3766

BT

CFN 21 ETE-JBS-3766

25/2323Z

1439