

Reproduced from the holdings of the National Archives  
 Pacific Southwest Region

R

INSPECTOR'S WEEKLY NARRATIVE REPORT		HOLMES & NARVER, INC. Engineers - Constructors		SITE: <u>WOTHO</u>	
				WEEK ENDING: <u>8-13-58</u>	
FROM: <u>C DEVLIEGER</u>		TO: <u>JS COE</u>		SHEET <u>1</u> OF <u>4</u>	
WO NO: <u>19907</u>		FACILITY: <u>REFER TEXT</u>			
<u>100%</u>	BLDG NO: <u>6</u>	START DATE: <u>8-12-58</u>	COMPLETION DATE: <u>8-13-58</u>		
NARRATIVE: <u>REMOVAL OF DEEP FREEZE AND</u>					
<u>1-30 CU FT REEFER</u>					
WO NO: <u>19907</u>		FACILITY: <u>SHOWERS</u>			
<u>100%</u>	BLDG NO: <u>10</u>	START DATE: <u>8-13-58</u>	COMPLETION DATE: <u>8-13-58</u>		
NARRATIVE: <u>REMOVAL OF LAVATORIES</u>					
WO NO: <u>19907</u>		FACILITY: <u>MESS HALL &amp; KITCHEN</u>			
<u>100%</u>	BLDG NO: <u>5</u>	START DATE: <u>8-12-58</u>	COMPLETION DATE: <u>8-13-58</u>		
NARRATIVE: <u>REMOVAL OF WATER HEATER, RANGES</u>					
<u>ICE CUBE MACHINE, ELECT WATER COOLER</u>					
<u>WORK TABLES, MESS TABLES &amp; CHAIRS</u>					
WO NO: <u>19907</u>		FACILITY: <u>CAMP OFFICE &amp; STORES</u>			
<u>100%</u>	BLDG NO: <u>1</u>	START DATE: <u>8-12-58</u>	COMPLETION DATE: <u>8-13-58</u>		
NARRATIVE: <u>REMOVAL OF 1 REEFER 7.5 AND</u>					
<u>MISC. SUBSTANCE STORES &amp; CAMP</u>					
<u>EQUIPMENT.</u>					

1 F-60a

 NOTE: Narrative is to be concise and explicit but in more detail than  
 Progress Report Remarks.

BEST COPY AVAILABLE

Reproduced from the holdings of the National Archives  
Pacific Southwest Region

INSPECTOR'S WEEKLY NARRATIVE REPORT		HOLMES & NARVER, INC. Engineers - Constructors		SITE: <u>WOTHO</u>	
				WEEK ENDING: <u>8-13-58</u>	
FROM: <u>C DEVLIEGER</u>		TO: <u>J.S. COE</u>		SHEET <u>2</u> OF <u>4</u>	
WO NO: <u>1019907</u>		FACILITY: <u>PUMP HOUSE</u>			
<u>100%</u>	BLDG NO: <u>11</u>	START DATE: <u>8-12-58</u>	COMPLETION DATE: <u>8-13-58</u>		
NARRATIVE: <u>REMOVAL OF PUMPS</u>					
WO NO: <u>19907</u>		FACILITY: <u>POWER &amp; DISTILLATION</u>			
<u>100%</u>	BLDG NO: <u>8</u>	START DATE: <u>8-12-58</u>	COMPLETION DATE: <u>8-13-58</u>		
NARRATIVE: <u>REMOVAL OF PUMPS COMPRESSOR</u>					
<u>DISTILLATION UNIT AND GENERATORS</u>					
WO NO: <u>19907</u>		FACILITY: <u>FRESH WATER GROUND STOR. TANK</u>			
<u>100%</u>	BLDG NO: <u>14</u>	START DATE: <u>8-13-58</u>	COMPLETION DATE: <u>8-13-58</u>		
NARRATIVE: <u>DISCONNECTION &amp; REMOVAL OF</u>					
<u>FWT TANK.</u>					
WO NO: <u>19907</u>		FACILITY: <u>30' WATER TOWER</u>			
<u>100%</u>	BLDG NO: <u>12</u>	START DATE: <u>8-13-58</u>	COMPLETION DATE: <u>8-13-58</u>		
NARRATIVE: <u>REMOVAL OF TWO TANKS FROM</u>					
<u>TOWER</u>					

Reproduced from the holdings of the National Archives  
Pacific Southwest Region

INSPECTOR'S WEEKLY NARRATIVE REPORT		HOLMES & NARVER, INC. Engineers - Constructors		SITE: <u>WOTH-0</u>	
				WEEK ENDING: <u>8-12-58</u>	
FROM: <u>C DEVLIEGER</u>		TO: <u>JS CCE</u>		SHEET <u>3</u> OF <u>4</u>	
WO NO: <u>19907</u>		FACILITY: <u>LIVING QTRS TENT</u>			
<u>100</u> %	BLDG NO: <u>2</u>	START DATE: <u>8-13-58</u>	COMPLETION DATE: <u>8-13-58</u>		
NARRATIVE: <u>REMOVAL OF BEDS CHAIRS</u>					
<u>HOT LOCKER AND TENT FLY</u>					
WO NO: <u>19907</u>		FACILITY: <u>ADJAY ROOM TENT</u>			
<u>100</u> %	BLDG NO: <u>3</u>	START DATE: <u>8-13-58</u>	COMPLETION DATE: <u>8-13-58</u>		
NARRATIVE: <u>REMOVAL OF GAME TABLES</u>					
<u>AND CHAIRS TENT FLY.</u>					
WO NO: <u>19907</u>		FACILITY: <u>LIVING QTRS TENT</u>			
<u> </u> %	BLDG NO: <u> </u>	START DATE: <u>8-13-58</u>	COMPLETION DATE: <u>8-13-58</u>		
NARRATIVE: <u>REMOVAL OF OF BED, CHAIRS</u>					
<u>HOT LOCKERS AND TENT FLY.</u>					
WO NO: <u>19907</u>		FACILITY: <u>MICRO-BARRACK STA 3440.02</u>			
<u>100</u> %	BLDG NO: <u>7</u>	START DATE: <u>8-13-58</u>	COMPLETION DATE: <u>8-13-58</u>		
NARRATIVE: <u>REMOVAL OF AIR FORCE EQUIPT.</u>					
<u>BEDS, HOT LOCKERS AND CHAIRS</u>					

Reproduced from the holdings of the National Archives  
Pacific Southwest Region

INSPECTOR'S WEEKLY NARRATIVE REPORT		HOLMES & NARVER, INC. Engineers - Constructors		SITE: <u>VIOTHO</u>	
				WEEK ENDING: <u>8-13-58</u>	
FROM: <u>C DEVLIEGER</u>		TO: <u>JS COM</u>		SHEET <u>4</u> OF <u>4</u>	
WO NO: <u>11907</u>		FACILITY: <u>NAVY QUONTS DIESEL FUEL TANKS</u>			
<u>108</u> %	BLDG NO:	START DATE: <u>8-13-58</u>	COMPLETION DATE: <u>8-13-58</u>		
NARRATIVE: <u>REMOVAL OF DIESEL OIL TANKS</u>					
WO NO: <u>11907</u>		FACILITY: <u>GASOLINE SUPPLY</u>			
<u>108</u> %	BLDG NO:	START DATE: <u>8-13-58</u>	COMPLETION DATE: <u>8-13-58</u>		
NARRATIVE: <u>REMOVAL OF GAS DRUMS</u>					
WO NO:		FACILITY:			
%	BLDG NO:	START DATE:	COMPLETION DATE:		
NARRATIVE:					
WO NO:		FACILITY:			
%	BLDG NO:	START DATE:	COMPLETION DATE:		

1 F-60a NOTE: Narrative is to be concise and explicit but in more detail than Progress Report Remarks.