

R

TUESDAY 12th AUGUST 58
ARRIVED WOTHO ISLAND AT
1400 HRS.

OFF LOADING OF TROLLERS
CRDS & CRANE BEGUN AT 1415
COMPLETED
ASSEMBLING EQUIPT AT
SITE FOR WORK AT 1600H
DISCONNECTING PUMPS IN
PUMP HOUSE DISCONNECTING
REFERRERS & RANGES, KICKED
OFF 1715.

WE

WEDNESDAY 13 AUG 1958
DISMANTLING DIST UNIT
AND GENERATORS, REMOVING
TANKS FROM 30' TOWER.
PACKING CAMP EQUIPT IN
TRANSPORTAINERS REMOVI-
NG FLIES FROM TENTS.

WEDNESDAY DETACH
BACKLOADING TRAILER &
EQUIPT ABOARD LST,
LOADING REEFERS AND
RANGES ON TRAILERS
BANDING EQUIPMENT ON

BEST COPY AVAILABLE

CLEANING + WASHING FLOOR
OF MESS HALL KIT.
LOADING COMMUNICATION VAN
AND HELIUM BOTTLE ON
TRAILER AND BANDING
LOADING KITCHEN EQUIPMENT
TRAILER AND BANDING, MOVING
EMPTY FUEL DRUMS BACK OVER
PROPERTY LINE

THURSDAY 14 AUG
BACKLOADING CRANE
CATS & FOR LIFT ON
LST. AND SECURING
THEM FINAL CLEANUP
OF CAMP SITE.
OPERATION COMPLETED
900AM SECURED

DEPARTURE - 1100 HRS

WOTHO
DIST UNIT CLEVER BROOKS
MOD 8200D SER SP57-1836
CAP. 200 GPH

POWER PACK
MFG SALYERS EQUIPT CO
MOD DAP 41260 SER # 1326
60 KW 120/208V
ENG SER # 6A68645
GEN. " # 145-11-57

POWER PACK
MFG SALYERS EQUIPT CO
MOD DAP. 41260 SER # 1325
60 KW 120/208
ENG SER NO 6A68632
GEN " " 131-C-57