

Alvy
off
406020
ELB
R
Stuy

REVISED SCHEDULE
FOR CONSTRUCTION AND/OR REHABILITATION
OF WEATHER AND RAD-SAFE STATIONS

DECEMBER 23, 1957

LST 618 and 664:

Ponape	25 October	9 November	Construction Complete
Truk	9 November	26 November	" "
Wotho	30 November	16 December	" "
Rongelap	26 December	18 January	

LSD ALAMO & COMSTOCK:

Utirik	14 October	6 November	Construction Complete
Ujelang	10 November	27 November	" "
Kapingamarangi	30 November	10 December	" "
Kusaie	10 December	23 December	" "
Tarawa	27 January	16 February	

Nauru *8 March* *7 April*

Dates include travel time from place of departure to arrival at destination for another assignment.

It is intended the LSD COMSTOCK will leave Tarawa with survey party and negotiating team, arriving Nauru on the 16th February for reconnaissance.

REPOSITORY NATIONAL ARCHIVES
PACIFIC SOUTHWEST REGION
COLLECTION RG-326 ATOMIC ENERGY COMMISSION
BOX No. 52670 (#28) A16164 326-658730
FOLDER NAURU ISLAND ID No. 1953

REVISED TENTATIVE SCHEDULE
FOR ACTIVATION OF WEATHER AND RAD-SAFE STATIONS

DECEMBER 23, 1957

LST 664 or 618:

Rongelap	9 March	to	14 March
Utirik	14 March	to	17 March
Wotho	17 March	to	20 March

LSM 444:

Ujelang	19 March	to	22 March
---------	----------	----	----------

LSD MONTECELLO:

Kusaie	14 March	to	18 March
Kapingamarangi	18 March	to	21 March
Tarawa	21 March	to	30 March

LSD COMSTOCK:

Nauru	8 March		7 April
-------	---------	--	---------

Activation of Nauru will be concurrent with construction. Personnel may be flown in by C-54 from Eniwetok.

Dates include travel time from place of departure to arrival at destination for other assignment.

REPOSITORY NATIONAL ARCHIVES
PACIFIC SOUTHWEST REGION
COLLECTION RG 326 ATOMIC ENERGY COMMISSION
BOX No. 52670 (#28) A16164 326-65B730
FOLDER NAURU ISLAND ID No. 1953