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Thru Cdr. Bankhardt, Colonel Hood 
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SUBJECI: 

Lt. Col. Stanton w. Josyson 
r·"' Test Branch 

TRIP REPORT - EPG TURNO R 

I attended meetings at ALOO, H&N Los Angeles, and Pacific Missile 
Range last week for the purpose of preparing a turnover plan on 
EPG. Sixty-seven representatives from 20 cognizant agencies(Tab A) 
generally following the agenda at Tab B determined that as far 
as AEC activities are concerned we can accomplish this transfer by 
July 1. Reeves agreed. Transfer of some of the functions USAF 
performs in operating the airfield will be deferred until about 
October, to which USAF agrees. PMR can use a simple letter contract 
to pick up the operation of EPG and, in the 120 days after July 1, 
will prepare a detailed contract suited to their purposes. 

Highlights were: 

A. Funds JTF-7 said they could turno·1er to PMR the 1 plus 
million they are getting for FY 1961 plus about $700,000 in 
transportation funds. Reeves will report to DMA on his estimate 
of any FY 1961 carry -over funds that ALOO will need to complete 
the phaseout. 

ALOO and PMR have to work out the problem of splitting up the home 
office overhead cost in Los Angeles. Reeves prefers that the home 
office be kept intact and PMR pay a share to be worked out on a 
mutually satisfactory basis. The alternative is to split off a 
portion and identify it as the npMR Activity Division, H&N" but 
Reeves feels this will divide management and engineering skills to 
the disadvantage of both interested agencies. 

B. "Hotpoint" Dress rehearsal will be held on July 1; full 
readiness by July 5. Reeves says the one or two AEC people who 
may still be there cleaning up paper work can be evacuated to 
Honolulu. 

c. Outer Islands Reeves and JTF-7 described the outer atoll 
weather and rad-safe islands and the status of their leases. PMR 
intends to pick up these leases and keep the locationtavailable for 
use as tracking sites for future missiles. 

D. DBM Interest Dr. Wallen, DBM explained the continuing requiremen 
for support of the marine laboratory on Parry Island and the support 
for the annual Ungelap surveys. DBM will ~~qJ;;.~;e 0~J-~,rc~l!. ~~~h __ _;, _ _. •. 
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E. Survey Team PMR is disp~aching a team of 15 people to EPG 
today for a 3 day visit to survey the installation and make a 
quick screen of the property they will be getting. JTF-7 and H&N 
will have a representative along. 

F. Action Items Subco11111ittees were set up to define the problems 
that n~ed be solved. This led to the assignment of 34 action 
items to arious agencies (Tab C). I accepted two for DMA: 

.J. Initiate AEC-DOD Bilateral agreement to transfer l ,,) 
EPG from AEC to DOD. ,, .. 

se Departments of Interior and State of the 
ansfer of the EPG to PMR.. 
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G. ALOO's Plan of Action Reeves hopes o get this in for your 
approval sometime this week. 

Following the general meetings, a small group of people met with 
Admiral Monroe, Commander PMR and explained the progress made and 
the planned future action. He was anxious to learn of possible 
AEC re-entry interest and I explained the principle with which 
General Loper concurred. An understanGing was also reached that 
there would be no uni-lateral press release~ on this transfer. In 
that connection, Mr. Hertford hopes that we can get clearance soon 
for an appropriate press release. 

It is recommended that Test Branch initiate action on Paragraph F 

:~::~t~ ac joint p~ release, 
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