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TO ©  Brig. Gen. A. W. Betts, Director of DATE: Sep 21, 1961

, Washington

AssSistant Manager,

FROM Y .
yce of Field Operations, AEC, Albuquerque

T OF MEETING—NTSO PLANNING BOARD, SEPTEMBER 13, 1961

SUBJECT: REPO

TO:REM-3606

The subject report reflects the considerations of the NTSO ,
Planning Board at its meeting held September 13, 1961, at
the :Nevada Test Site. -

In addition to the conclusions and recommendations of the
Board, the following information is provided:

Preliminary planning in connection with reopening the
Eniwetok Proving Ground, including the development of
time and cost estimates, has been initiated. A meeting
between LRL, LASL, Sandia Corporation, Holmes & Narver,
and OFO is scheduled for September 21, 1961, at Los An-
geles. At the meeting, it is hoped to develop an inte-
grated approach to EPG requirements, i.e., balloons,
barge, towers, cable, support facilities, etc.
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A small survey party from Holmes & Narver is expected to
visit Eniwetok facilities immediately. A preliminary re- P)vﬂ y
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port should be available in approximately three to four
weeks.

b. Meetings have been held with representatives of ALO Bud-
get Division to determine the administrative action appro-
priate for obtaining facilities from PA&C funds. In regard
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Brig. Gen. A. W. Betts -2 - September 21, 1961

to the listing of FY 1962 (formerly FY 1963) Plant Ac-
quisition and Construction items furnished you at NTS,
the following actions are in progress at ALQO:

(1) Efforts are being made to obtain from GFP funds
available to ALOO as many items as possible which
meet the criteria.

(2) A single Data Sheet (5cheduie 44) is being pre-
pared and will be submitted by October 10 for the
total FY 1962 PA&C requirement to be presented as
a supplemental appropriation. A determination
will have been made by ALO as to which items can
be funded from GPP and will not be included in
the Data Sheet.

(3) Trailers for Area 12, NTS, and Mercury are in the
process of acquisition.

c. Cost estimates based upon the program outlined in the
NTSO Report (Annex 3) are being prepared and should be
submitted to DMA and appropriate fiscal authorities
prior to October 20, 1961.

Your comments or suggestions will be appreciated.

Enclosure:
Report on NTSO Planning Bcard Mtg (S/RL, Cys 162/308)

cc: K. F. Hertford, Manager, ALO, w/encl. {(cy 3/30B)

J. E. Reeves, A/M OFO, ALO, w/encls. {zys 4,5&6/30E)

A. C. Graves, LASL, Los Alamos, w/encls. (cy 7/30B)

Duane Sewell, LKL, Livermore, w/encl. (cy 8/30B)

W. E. Ogle, LASL, Los Alamos, w/encis. {cy 9/30B)

R. E. Batzel, LRL, Livermore, w/encl. (cy 10/30B)

Col. L. A. Kiley, DCS, WET TC/DASA, w/encls (cys 11,12&13/30B)

R. L. Corsbie, Div B&M, AEC Wash, w/encl. (cy 14/30B)

J. C. Eckhart, Organ 7250, Sandia Corp, w/encls. (15&16/30B)

F. W. Hohner, OF0, Las Vegas, w/encl. (cy 17/30B)

Lt. Col. J. W. Kodis, FC/DASA, w/encl. (cy 18/30B) Q?
(-'\

(Continued}

When separa this document - \\3 ;&
.. CONEIDERR i tlics el

{insert proper classification)

SEEREP




P

Brig. Gen.
cc: R. E.
R. G.
L. W.
R. P.
J. L.
W. L.
J. B.
W. W.
c. S

ROV - S i T e

’sEeR‘Er‘

A. W. Betts - - September 21, 1961

Miller, OFO, w/enci. (Cy 19/30B)

Elliott, Dir Office of Info, w/encl. (cy 20/30B)
Otoski, Dir Budget Div, ALO, w/encl. (cy 21/30B)
Johnson, A/M Off of E&C, ALO, w/encl. (cy 22/30B)
McCraw, A/M Off of Mfg., ALO, w/encl. (cy 23/30B)
Hancock, A/M Off of S0&S, ALO, w/encl. (cy 24/30B)
Sanders, OF0, w/encl (cy 25/30B)

Allaire, OFO, w/encl (cy 26/30B)

. Huff, Dir E&C Div, OFO0, w/encl. (cy 27/30B)
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