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TRIP REPORT 

Brookhaven National Laboratory - Marshall Islands Survey 

May - June 1979 

The second Brookhaven National Laboratory survey of the Marshall Islands 

in calendar 1979 covered the period from early May through mid-June. (Please 

see Enclosure I for itinerary of participants). 

This survey was unique in that we had been asked to include physical 

examinations for the people of Bikini - living on Majuro - in addition to the 

regular study group. The addition of the group greatly expanded the logistic 

requirements of the survey. We had originally planned for a pediatric survey, 

sick call and selected thyroid re-examinations of the exposed and the com-

parison populations. The Bikini group received the complete workup designed 

for the study group. This workup required the assistance of two additional 

physicians, two technicians, and one administrative assistant. 

A new precedent had been established by the ~~ale-body ~ounting group 

shortly before this survey of granting· reimbursement to the Bikinians coming 

from Edgit Island for the studies. Each of these patients was to receive $10 

for transportation and meals, however, apparently people other than Edgit 

people received compensation and it finally became a standard procedure to 

pay all patients $10 going through the whole-body ~ounter. 

An attempt was made to integrate the whole-body counting visit with the 

medical examinations but severe scheduling problems arose, requiring several 

visits, and payments to many Bikinians. A total of 102 Bikinians were seen 

by the medical examination team. Some of these patients required sever<:1l 

re-appointments to complete their examinations. The mechanisms and guidelines 

for the reimhurs~ment of this group needs a careful reevaluation and a formal 

statement of limitations as soon as possible. 
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The medical survey group spent one week in Majuro and then moved on to 

Ebeye for 3~ days. Dr. Don Paglia unfortunately fractured his foot on the 

last day in }~juro and returned to the United States on May 25th. Dr. Pratt 

and Dr. John Iaman (Marshallese Medical Officer) performed a sick call while 

Dr. Conard screened thyroids and Dr. Patricia Sullivan cared for the pediatric 

patients. On May 25th Dr. Jacob Robbins arrived to join the party for the 

outer-island survey. (Please see Enclosure II for a tabulation of patients 

seen for thyroid screening). Dr. Conard and Dr. Robbins confined their 

examinations to the thyroid. Drs. Pratt and Iaman saw all other medical 

problems including full examinations of those patients found to have thyroid 

nodules that might require surgery. 

Dr. Sullivan continued to see between 25-lfO patients per day in the 

pediatric age group. Unfortunately, due to the large number of children, 

complete pediatric coverage was impossible. We have assured the study group 

that a.pediatrician will be recruited to complete the examination in the 

September-October Survey (Please see Enclosure III for a tabulation of the 

pediatric examinations). On May 25th Mr. Wayne Munk (Holmes & Narver) 

arrived to accompany the outer-islands survey. The ship sailed the following 

day for Rongelap. 

The support given to the Brookhaven National Laboratory medical team 

by the crew of the Litkanur II and Mr. Munk was outstanding. The multiple 

discrepancies noted in my previous trip .report had either been fixed or 

some corrective action had been. taken (in most cases). Throughout the 

ship-based portion of the survey, the ship's crew and the medical party 

functioned as a unit. The Captain (Keith Coberly, ~aster) of the ship 

possessed the required certification as a Master (per Brookhaven National 

J,aboratory' s Occupational Health and Safety Guide, dated Feb. 8, 1979, 
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entitled "Marine Safety", please see Enclosure IV) and his pleasant person­

ality and able seamanship greatly assisted the BNL team. Mr. Munk was of 

great assistance in the survey as liaison between BNL ans U.S. Oceanography. 

Because of the unique logistic requirements of this survey, e.g., we needed 

to pick up, at each island, all patients who might require surgery, the 

ship on the final leg from Utirik to Wotje and finally to Kwajalein was 

overloaded. (It had been my opinion since the original contract negotiation 

that this ship was marginal for support of the medical program.) Even with 

the partial correction of the prior deficiencies, the habitability of the 

spaces assigned to the medical survey party was unsatisfactory. We had a 

number of small epidemics of upper respiratory infections and viral gastro­

intestinal illnesses during the trip due primarily to crowding in the 

berthing areas (please see Enclosure V). With the inevitable expansion of 

each succeeding medical survey this problem will quickly become the limiting 

factor. 

I agreed to an interim renewal of the ship's contract for this year 

while some more suitable means of support was obtained with the understanding 

that the present ship will compromise the medical mission during the remainder 

of calendar 1979 and early 1980. The reasons for, and characteristics of, 

the replacement support system should be discussed at the Department of 

Energy as soon as possible. 

Upon returning to Kwajalein we were met by Dr. Brown Dobyns, Professor 

of Surgery, Case Western Reserve University who is one of the nation's 

leading thyroid surgeons to review all of the possible surgical cases along 

with Drs. Conard and Robbins. Fourteen patients were selected to return to 

the United States for workup at Brookhaven National Laboratory and thyroid 

surgery at Cleveland during June and July of 1979. In addition to the 



-4-

thyroid patients, four emergency medical evacuations were brought in from the 

outer islands. The addition of 18 Marshallese patients presented serious 

problems to the ship in regards to sleeping areas and food. I was informed 

by Mr. Munk that the ship was 11almost out of food" when we returned to 

Kwajalein. 

A few minor problems in ship support developed during the voyage. They 

were: 1) The cook was very susceptible to seasickness and very little food 

was provided while the ship was underway. His cooking at anchor or at dockside 

was superb. 2) The main hatch dog for the watertight hatch between the 

medical berthing area and the head was fabricated from light strap aluminum. 

It bent as soon as the ship began to roll heavily and the weight of the door, 

smashing against the insulated bulkhead dented it badly. Again, the hatch 

presented a hazard to the medical party in the berthing area. 3) A second 

watertight hatch leading from the forecastle to the well deck was also secured 

inadequately with a light hook. This heavy hatch again broke loose during 

heavy rolling and was finally secured by a line (Please see Enclosure V, photo­

graphs of latches and bulkheads). 4) The cargo containers (vans), that had 

been converted into the medical examination rooms developed a number of severe 

leaks during the heavy rains. This restricted our operations on several 

occasions. In addition, the canvas cover between the vans also leaked during 

heavy rains. A rerigging of the canvas and repairs of the leaking roof will 

be necessary before the next medical survey. 

Summary: In summary, the addition of the Bikinians at the last moment 

necessitated the rapid modification of the staffing and logistic plans. These 

plans need to be fixed 8-12 weeks before the survey to all.ow for professional 

staff planning, i.e. the guest consultants teaching schedules and professional 

schedule as well as material lead time. We did the best we could with the 
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time alloted. However, two important commitments were not completed or were 

completely cancelled. The included: A) adequate (in numbers) pediatric 

coverage. Dr. Sullivan did a superb job on the patients that she was able 

to see but many children, esp~cially in the study group at Majuro, were not 

seen. I have promised the people that we would include a "baby doctor" in 

our September-October survey. These were not in the original plans for that 

.period. B) The Health Education Program which was an important and integral 

part of our public relations program could not be started during this survey 

due to insufficient time and staff. Both of these problems need to be ad­

dressed indepth during the next survey. Additional areas of interest include: 

1) the reimbursement "policy" for the Bikinians, needs immediate written 

Department of Energy clarification. 2) Since the medical berthing spaces 

for staff and patients are inadequate we will need to restrict the scope of 

the medical examinations and the number of patients to be seen in future 

surveys. I would reconunend that no more than 8 staff be housed in hold 112. 

3) The crew of the Liktanur II as presently constituted, with a licensed 

Master, did a fine job. I would strongly recommend that this same team 

continue to support the medical surveys for the remainder of the contract. 
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Enclosure I 

MAY - JUNE 1979 MARSHALL ISLANDS SURVEY PARTICIPANTS 

Name Date Left Horne Date Returned 

Dr. H. Pratt .Hay 9' 1979 June 14, 1979 

s. Wynn May 9' 1979 June 14, 1979 

Dr. R. Conard May 12, 1979 June 13, 1979 

Dr. P. Sullivan May 11, 1979 June 18, 1979 

Dr. D. Paglia May 11, 1979 May 25, 1979 

Dr. J. Robbins May 24, 1979 June 13, 1979 

w. Scott May 7' 1979 May 24) 1979 

Dr. B. Dobyns June 7, 1979 June 13, 1979 

Heoi::is * P. May 9' 1979 June 8' 1979 

* J. Kabua May 11, 1979 June 8, 1979 

** Dr. J. Ia man May 21, 1979 June 11, 1979 

** s. Shoniber May 21, 1979 June 11, 1979 

** N. Zetkeia May 21, 1979 June 11) 1979 

** K. Gideon May 21, 1979 June 11, 1979 
*id< 

Ii. Emos May 21, 1979 June 8' 1979 

* Stationed at Kwajalein 

·k-/c 
Trust Territory Personnel Stationed at Majuro 

*** Trust Territory Personnel Stationed at Ebe ye 
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Enclosure II 

TIIYROID CASES EXAMINED 

Majuro Rongelap group 12 

Utirik group 16 

Eb eye Rongelap group 48 

Utirik group 8 

Rongelap 25 

Utirik 61 

Wotje 61 
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Total 
12 

16 

48 

8 

25 

61 

61 

231 



Enclosure III 

PEDIATRIC EXi\MINATION 

Majuro Bikinians 

Study group 15 

Ebeye 0iith J. Iamen assisting) 136 

Rongelap 126 

Utirik 97 

Total 428 

sooq2sb 



; :.,/ ·;-:~ ~:;~p.~ 
-~.:..: .. ~~ 

· .. 

l 

\ 

~ 



~,%,~~ 
: ' 

~> 


