
INTERAGENCY MEETING ON RADIOLOGICAL PROBLEMS IN THE 
MARSHALL ISLANDS 

October 12, 1978 

The meeting was hosted by the Department of Interior, Office of 
Territorial Affairs and was attended by representatives from 
Defense Nuclear Agency, Department of Energy, Brookhaven National 
Laboratory, Office of Micronesian Status Negotiations, and the 
hosts. 

The meeting agenda, attendee list, and biographies of James A. 
Joseph, Ruth G. Van Cleve, Adrian P. Winkel, and Vice Admiral 
Robert R. Monroe are enclosed along with additional items as 
r~ferenced in the text below. 

The following statements are summary highlights of the speakers' 
presentations and are presented in the order of the topics as 
listed in the agenda. 

I. Opening Remarks: 

Under Secretary James A. Joseph, DOI 

The DOI is fully committed toward meeting the obligations, 
responsibilities, and commitments to the Trust Territory of 
the Pacific Islands. (A list of these comrni tments is given 
in the enclosure titled "Statement of Understanding on the 
Part of the Government of the U.S. and the Government of 
the Trust Territory of the Pacific Islands Concerning the 
Move of the People of Bikini Island, August 1978). The 
meetings with the people were described as emotionally 
draining and physically exhausting! 

II. Status Renart on the Northern Marshall Islands Radiological 
Survey (DOE): 

L. Joe Deal (DOE) 

The historical and factual background leading up to the need 
for the survey was reviewed. 

T. Mccraw (DOE) 

The 13 Atoll survey is proceeding smoothly and is on schedule. 
The initial series (3 series total) has been concluded. 
Excellent support has been received from the Department of 
the Navy and the DOI. 



-2-

In response to a question from DOI, it was stated that 
DOE will be able to distinguish which atoll islands would 
be habitable within a few weeks after the aerial portion 
of the survey has been concluded. This time frame is 
early January 1979. The final dose assessment report 
will require nearly 2 years to complete. The Eneu garden 
plot is a separate program under LLL and the data analysis 
and assessment results are expected in early January 1979· 

III. Need for Expanded Health and Environmental Monitoring 
(DOE and DOI) : 

Robert Conard, M.D., Brookhaven National Lab 

The historical background of 25 years of medical 1ollowup 2:1d 
surveillance was reviewed ending with the re commenc.' ;;i. ti on 
that the Bikini and Enewetak people should have a cc:~t;_:1ued 
medical followup program with an annual medical exa~ination. 
These people consider the discovery of any disease or medical 
problem as being radiation causeci regardless of the level 
of exposure. Dr. H. Prc.tt related that the exposure level 
of the Bikini and Enewetak people is no higher than that 
received by the people in India who live in the Monazite 
sand areas. 

The general question is who should conduct the medical pro­
grams. The report titled 11 The Radiological Status of the 
Bikini People 11 A Swnmary Report, prepared by Dr. Conard, 
is enclosed. 

L. Joe Deal 

The whole body counting program is essential and will be 
continued. The exposed Bikini and Enewetak groups will be 
measured. We are planning to measure (whole body count) 
the Bikinians as soon as the logistics can be worked out, 
hopefully prior to January 1, 1979. 

T. Mitchell, Micronesian Legal Counsel 

Enewetak people must be included in the program. We will 
depend on DOE to advise us on what is required. 

IV. Status Report on Bikini Situation and What Must be Done in 
the Immediate Future (DOI: 
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Ruth Van Cleve (DOI) 

The August trip to Micronesia and the DOI discussions with the 
people were extremely important. It was a 11 first" in many 
respects, e.g., the party included Under Secretary Joseph 
(DOI). They heard the full catalog of 30 years of complaints 
and as a result made many commitments. These commitments 
have led to new homes, school, and community facilities on 
Kili Island with plans to build a dock in early 1979. (See 
List of CGmmitments referenced in I. above). 

Adrian Winkel (TTPI) 

The meetings with the Bikinians prior to the move were 
difficult but laid the groundwork for the successful move 
in late August. High credit was given to the DOI/~~PI 
public relations staff for ending with a positive pT~s~ 
and media reporting stance. Over 40 news and TV repre­
sentatives including many foreig~ countries covered the 
Bikini move. 

$1.2 million has been spent on the rehabilitation program 
for the Bikinians so far at Kili Island. 

The Kili Council (Resident Bikinians) gave their return 
location preference as (1) Bikini or Eneu and (2) Hawaiian 
Islands (National Park land on the Island of Hawaii). 

Ruth Van Cleve (DOI) 

The return of the Bikinians to Eneu still remains a question 
to be resolved when additional data becomes available from 
DOE. A location in Hawaii is a potential solution. 

Ambassador Rosenblatt Status of Micronesian Negotiations: 

The negotiations began in 1969 and fell flat in 1976 until the 
Carter Administration reviewed the activity. President 
Carter wants to'terminate the negotiations by January 1981 
prior to the termination of the Trust Agreement. 

Presently, we have three separate governmental bodies to 
deal with: (1) Palau, (2) Yap, Truk, Ponape and Saipan, 
and (3) the Marshall Islands. As these negotiations are 
progressing, the U.S. will establish three bilateral arrange­
ments and end up with an association with three constitu­
tional governments. Hopefully, all will be defined by the 
same term "free association" whj ch is u,1ique but recognized 
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in Interna ti_onal Law. The 11 Fre e As so cia ti on 11 term is 
not a well defined arrangement (it will mean whatever the 
final agreement says it means) but will be worked out between 
the separate governments of the Micronesia and the U.S. 
At this tiffie, the U.S. interprets this to mean that the 
Micronesian people will have complete responsibility and 
control of their national affairs except for defense and 
security which is deemed to mean defense and security 
against foreign threat in the military sense only. The 
Micronesian governments will not be irsovereign 11 governments 
as recognized by International Law. 

The Marshall Islands Po1itical Status Commission, the 
recognized political voice for the Marshall Islands, has 
raised the nuclear issue. Assurances were given at the 
recent negotiations meeting that the U.S. will recognize 
its responsibilities in this area. 

The next round of meetings is scheduled in January 1979-

VI. Status of Enewetak Cleanup and Rehabilitation Program: 

A. Cleanup Status - Admiral Monroe, DNA 

We are presently at the midpoint of the 3-year progra~ 
which will be completed in April 1980. Tl1e total com­
plement of personnel working in Enewetak is 950. 

There are three main efforts: 

1. Removal of Uncontaminated Debris 

This debris consists primarily of WW II ordinance, 
vehicle and shipwrecks. This effort is ahead of 
schedule with 35 of the Y-0 j_s lands now completed. 

2. Removal of Contaminated Debris 

This debris consists of equipment, installations, and 
materials rereaining from the U.S. Nuclear Test Program. 
This effort is ahead of schedule with 35 of the 40 
islands completed. 

3. Removal of Contaminated Soil 

This effort is behind schedule for the following 
reasons: 
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DOE required 8 months to learn how to 
characterize the soil problem. 

Discovery Qf additional radioactive contaminants, 
namely, 23~Pu and 241Am. 

The EPA is developing a standard for transuranium 
contaminant levels in soil which reduces the 
Enewetak cleanup guidance from 400 pCi/gm to 
160 pCi/gm, and 

We had to learn how to do the soil cleanup work, 
to apply our efforts where they will do the 
most good which means we should not create clean 
holes on dirty islands.* 

We have found that we can clean Enjebi to the living 
standard, e.g., less than 40 pCi/gm, with an average 
for the island, perhaps as low as 5 to 10 pCi/gm. 

The rehabilitation problems are now beginning. There 
is a strong need to resolve the coconut planting problem 
(41,000 seedlings), that is, where to plant them? Other 
problems include the house construction problem, and 
how to integrate their construction with the cleanup 
operations. 

The Admiral urged everyone to be fully aware of their 
"DNA Demobilj_zation Plan. ri This plan shows the 
availability of facilities such as buildings, air­
strips, etc., with time. The removal of these facilities 
may impact other plans which may be assuming continued 
availability when in reality these facilities may al­
ready have been removed from service. 

He s tressed the need for resolving the 11 coconut planting 11 

problem. \'mere should the l+J, 000 seedlings be planted 
if they cannot be nlanted on the northern islands which 
have the high csl37 and Sr90 levels? He believed DOE 
should de di ca te addj_ tional effort to flrrth er characterize 
the soil problem and schedule alternatives to the ori­
ginal pJanting plan. He had communi.cated these consid­
erations to all involved parties in his TWX of September 

*It took DOE a year to get DNA to recognize this. 

5 0 0 q 3 I~ 5 
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25, 1978. 

B. Rehabilitation - Adrian Winkel. TTPI 

Expressed great appreciaU.on to DNA for their good 
efforts. He agreed the 11 coconut planting" problem was a 
tough one and should receive high priority. However, 
seedlings were being planted in the southern islands 
and he was not too concerned about deferment of planting 
in the northern islands of Enewetak Atoll. 

The temporary rehabilitation efforts on Kili are pro­
gressing very well - the housing, school, and community 
facilities were essentially complete. 

In general, he believes the overall resettlement and 
rehabilitation program is on schedule and proceeding 
smoothly. TT is awaiting further information from 
DOE on radiological conditions on Eneu Island at Bikini 
Atoll. This is due in the January-February 1979 period. 

/ 



AGENDA 

Interagency Meeiin~ on Radiological Froble~s in 

the Marshall Islands 

I. Opening Remarks by Under Secretary James A. Joseph 

II. Status Report on NortherD l·fe.rshalls Radiological Survey 
(Presented by Department of Energy) 

III. Need for Expanded Health and Environcental Monitoring 
(Presented by Department of Energy and Department 
of the Interior) 

IV. Status Report on Bikini Situation and 1fuat Must Be Done 
in the Immediate·F~ture 

(Presented by Director Ruth G. Van Cleve and 
High Commissioner Adrian P. Winkel) 

V. Status of Enewetak Cleanup and Rehabilitation Program 

A. Cleanup Status 
(Presented by Admiral Monroe, DNA) 

B. Rehabilitation 
(Presented by Eigh Commissioner Adrian P. 1.\finkel) 


