
OPERATIONS PLAN 

MISSION FY 1979 #2 

BNL MEDICAL SURVEY - MAJURO, EBEYE, RONGELAP, AND UTIRIK 

I. BACKGROUND AND PURPOSE 

Brookhaven National Laboratory has conducted medical surveillance 
of Rongelap and Utirik persons who were exposed to fallout from the 
1954 nuclear event, Bravo. A control group of unexposed persons is 
also monitored for comparison data. In addition, DOE in 1977 in 
response to requests from the people of Rongelap and Utirik agreed to 
supplement TTPI outer island medical service by providing an expanded 
health care program on these atolls. These visits are made quarterly 
with one visit per year (Mission #2 this year) expanded to provide 
this additional care. 

This mission will be the first conducted from the DOE chartered 
vessel "Liktanur II". 

II. WORK TO BE PERFORMED 

A team of 19 medical specialists and technicians under the auspices 
of BNL and from TTPI will conduct complete physical examinations 
of all people living on Rongelap and Utirik, and of exposed 
and control group people living on Majuro and Ebeye. Also a thyroid 
survey of unexposed Rongelap and Utirik people living on Majuro 
and Ebeye will be made. 

III. RESPONSIBILITIES 
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A. The Party Chief for the medical program is Dr. Hugh S. Pratt, BNL. 
The DOE has assigned a senior staff member from PASO (Harry Brown) 
as its representative and he will have administrative responsi­
bility for the voyage. The DOE representative will serve as 
interface between the BNL team and U.S. Oceanography to insure 
all necessary support is provided. More detailed discussions 
of responsibilities will be held on Kwajalein prior to departure. 

B. 1. The DOE Coordinator, Kwajalein now Mr. Jim Watt who took 
over for Ted Murawski, is responsible for insuring that 
hotel, vehicles, and support personnel are available in 
Majuro as required. (Mn. Scott's letter of October 12, 1978 
and Dr. Pratt's of October 26). In addition, normal vehicle 
support and supply purchasing must be available on Kwajalein 
along with coordination with KMR and key Global Associates 
personnel. The NV medical trailer is to be installed and 
working in conjunction with the existing medical trailer 
on Majuro. 
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2. He will also secure a manifest) listing names and sponsoring 
agency for each individual and forward to H&N/PTD so S&Q 
billings can be made. 

C. H&N 

1. Hotel, travel, clearances, orders, etc. 
2. procurement as required. 

SCHEDULE OF LIKTANUR II (Kwaj Local) 

Jan 25 Noon LV Kwaj 

Jan 26 PM ARR Rongelap 

Feb 1 PM LV Rongelap 

Feb 2 AM ARR Utirik 

Feb 8 PM LV Utirik 

Feb 9 ARR Kwaj 

SCHEDULE OF PERSONNEL 

(See Pages 3 and 4) 
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Brown Dobyns, M.D. 1/13 1/18 1/26 1/12 1/14-1/18 1/18-1/25 

Howard Evert, M.D. 1/13 1/18 1/26 (made his own) 1/14-1/18 1/18-1/25 (] 
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Barbara Boccia, M.D. 1/13 1/18 1/26 1/11, 12 1/14-1/18 1/18-1/25 (!) 

'>l 
'<:: 

Ruth Nicoloff, M.D. 1/24 1/22, 23 1/24 i-. 
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John Nicoloff, M.D. 1/24 1/22, 23 1/24 \() 
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Michele Dekle, M.D. 1/24 1/23 1/24 

William Grant, M.D. 1/10 1/18 1/11-1/18 

William Scott 1/10 1/18 1/8 1/6, 7 1/11-1/18 1/8, 9 
1/18, 24 

Douglas Clareus 1/22 1/20, 21 1/22-1/24 

Robert Brown 1/22 1/20 I 21 1/22-1/24 

Tina Cronkite 1/13 1/18 1/26 (made her own) 1/14-1/18 1/18-1/25 

Peter Heotis 1/10 1/18 12/21 12/19 I 20 1/11-1/18 

Jenuk Kabua 1/10 1/18 1/11-1/18 

Sebio Shoniber 1/18 1/18-1/24 

Nelson Zetkeja 1/18 1/18-1/24 

Laijo Elanjo 1/18 1/18-1/24 
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VI. LOGISTICS SUPPORT REQUIREMENTS 

A. Aboard Ship 

1. Jeep 
2. 2-Wllalers 
3. 2-Small Generators (1/2 to 2 KW) 
4. Cable for power to shore 
5. Gift food per Dr. Pratt's October 26 letter 
6. Medical equipment 

B. Other 

1. 2 vehicles for Ebeye 
2. U-drives for Majuro (1 for January 10; 2 for January 13) 

VI I. FUNDING 

VIII. 

Logistics costs (which are not covered under the H&N subcontract 
with U.S. Oceanography) are to be charged to DOE research vessel 
account No. 94015. Other costs may be incurred which relate 
separately to BNL and should be properly charged to that 
I.D. No. 94008. The DOE Coordinator Kwajalein is to carefully 
review costs as detailed in monthly statement from Global 
Associates. 

SUBSISTENCE CHARGES 

All BNL related personnel will be billed by H&N, $6.00 per day for 
subsistence and quarters and charges while on board, in accordance 
with PASO SOP No. 2. TTPI personnel will be provided S&Q by 
DOE with no charge to TTPI or the individual. 

IX. REPORTS 

Each Party Chief is to submit a report on the mission no later 
than 30 days after completion of the operation to the Director, 
PASO with an information copy to the Assistant for Pacific 
Operations, Office of the Manager, NV. This report should be 
concise and cover all pertinent information such as adequacy 
of support, and offer any comments or recommendations which will 
improve future operations. 


