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Present Also Present

Lewis L, Strauss
Eugene M, Zuckert
Joseph Campbell

Brig. Gen, K. E, Fields
Dr, John C, Bugher
Comdr, James M, Dunford

Dr, I, I, Rabi
K. D, Nichols Dr. W, F, Libby

Harold L., Price

Roy B, Snapp
John H, Stumpf

1. Recommended Revisions in Test Operation

The Chairman thanked Dr, Libby and Dr, Rabi for affording the Com-
mission this opportunity of discussing questions which had arisen concern-
ing the conduct of the current test operation,

The General Manager initiated the discussion by briefly summarizing
Dr. Libby's letter (AEC 597/44) in which he had raised several questions
concerning the factors affecting fall-out from test detonations. Specifically,
Dr. Libby had suggested that in view of the possibility that fall-out is morsa
widely distributed when the detonation occurs in deep water rather than on
ary land or in shallow water, the remainder of the ghots in the present
operation should be relocated.

-With reference to a map, Dr. Bugher illustrated the distribution of
fall-out from the first shot of the present series and commented upon the
factors which may have been captributed to this distribution, General Fields ——
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described the problems which would be involved in relocating the remain-
ing shots and said that because elaborate instrumentation is already in
place it would be extremely difficult if not altogether impossible to do so
without a serious loss of time., The General Manager commented on the
disadvantages which an extension of the test operation might entail,

Dr, Libby then outlined his reasons for believing that deep water
detonation might result in an undesirable distribution of fall-out beyond
the Pacific area, Drs, Bugher and Rabi commented on factors which
might have an opposite effect from that envisaged by Dr, Libby. In the
course of an extensive discussion on these matters Dr, Rabi indicated
that he did not believe that the information presently available was
sufficient to justify the relocation of the remaining shots. Dr, Libby
indicated that he continued to be of the opinion that deep water detonation
should be avoided if possible, There was general agreement that it is
most important that additional knowledge of fall-out phenomena be obtained,

After further discussion, the Commission:

Agreed that available information concerning fall-ocut
phenomena 15 insufficient to justify altering plans for the con-
duct of the remainder of the test series,

The Chairman pointed out, however, that the Commission continues to be

very much concerned about the fall-out situation and that intensive studies
in this area will be continued.

In the course of the foregoing discussions, Mr, Campbell inquired
concerning the status of oceanographic and other studies which have been

conducted in connection with the test activities at the Pacific Proving
Grounds.

The Commission:

Requested a report on studies which have been conducted
concerning the locale of the Pacific test areas,

The Commissioners also discussed with Dr, Rabi the desirability of

a bad weather shot and requested the AEC staff to report on the GAC
position on this subject,




At this point Drs, Libby and Bugher left the meeting.

2. Special Recognition for LASL Personnel

Dr, Rabi said that in view of the remarkable recent achievements of
the Los Alamos Laboratory, he believed that it would be appropriate for
the Government to extend special recognition to them, perhaps in the
form of a general bonue,

After discussion, the Commission:
Requested the General Manager to explore and make

recommendations to the Commission concerning the feasibility
of extending special recognition to the personnel of LASL.,
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Approved by the Commission: May 19, 1954




